

MEMO



530 Broadway
Providence
Rhode Island
02909
401-421-4140
Fax: 401-751-8613
<http://www.gza.com>

TO: Joseph Martella- RIDEM
James Ball - RIDEM

FROM: Meg Kilpatrick – GZA

CC: Michele Leone – NGRID
Bill Howard - NGRID
James Clark - GZA

DATE: August 6, 2015

FILE NO.: 05.0043654.00

RE: Site Response Action Status Report – July 1 through July 31, 2015
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022

The following summarizes response actions completed at the above-referenced site for the period July 1, 2015 through July 31, 2015, as well as planned activities.

SITE ACTIVITIES PERFORMED

- Performed Site visits to document security conditions and sheen observations, if present.
- Performed quarterly groundwater and NAPL gauging and recovery. This work was completed between July 28 and 29, 2015.
- Performed the last quarterly round of soil gas sampling at location SG-105S. This sampling was completed on July 28, 2015.
- Continued demolition activities associated with three on-Site buildings (the former machine shop, purifier house and the meter room) in July 2015. A fact sheet describing the demolition work was sent to the email distribution list on June 9, 2015. This information has also been posted to National Grid's Tidewater website (www.tidewatersite.com). To date, the three buildings have been demolished. Air monitoring, consistent with the site-specific, Rhode Island Department of Environmental Management (RIDEM)-approved Air Quality Monitoring Plan, has been performed throughout the work and no elevated levels of dust or VOCs have been detected at the fence-line.

FUTURE RESPONSE ACTION WORK/SCHEDULE

- It is anticipated that a letter summarizing the quarterly soil gas sampling results at SG-105S will be submitted to RIDEM in September 2015.
- Continue quarterly groundwater and NAPL gauging and recovery. The next event is scheduled for October 2015 and will include the annual groundwater monitoring round.
- Continue Site visits to document security conditions and sheen observations.
- Complete the on-going demolition activities. The work is anticipated to be complete by August 28th.



Please call me if you have any questions at 401-421-4140 Ext. 2719 or Michele Leone at 401-784-7337.

J:\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo- July 2015 draft.docx