ANTICIPATED REMEDY CONSTRUCTION SCHEDULE







Submittal of Remedial Action Work Plan to **RIDEM**

■ JUNE 15, 2018 ■ 20 DAYS AFTER EVENT

Submittal of Summary of Community Outreach Event to RIDEM

■ LATE 2018

RIDEM Issues Order of Approval

Remedy Design and Permitting

Implementation/Construction of Remedy

2018

2019

2020

2021

2022

■ JULY 17, 2018

Community Outreach Event to **Present Remedial Action Work Plan**

■ FALL 2018

Submit Remedial Action Work Plan Addendum to RIDEM

Community Outreach Events Periodically During Implementation

■ AT LEAST 30 DAYS BEFORE **IMPLEMENTATION**

Community Outreach Event

■ TWO TO THREE MONTHS AFTER IMPLEMENTATION

Submittal of **Remedial Action** Closure Report to **RIDEM**







Images of National Grid's work at other sites.

